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Portland Oregon 97201-4987 DEQ ECSI File No. 84 

 
SUBJECT: Progress Report, NW Natural Gasco Property, 7900 NW St. Helens 

Avenue, Portland, Oregon 
 

Dear Mr. Bayuk: 

Hahn and Associates, Inc. (HAI) has prepared this monthly Progress Report 
summarizing Remedial Investigation/Feasibility Study (RI/FS) and source control-related 
work activities conducted by NW Natural that have occurred relating to the Gasco 
property during the month of August 2013.  NW Natural is completing upland 
investigatory activities at the subject property under the Voluntary Agreement No. 
ECVC-WMCVC-NWR-94-13 (Voluntary Agreement) between NW Natural and the 
Oregon Department of Environmental Quality (DEQ).   

1.0 Communications and Document Submittals 
In memoranda dated August 5, 12, 19, and 26 (John Renda to Dana Bayuk) Anchor 
QEA provided DEQ with weekly updates and field work notifications as related to the 
Gasco source control construction progress. 

In e-mail correspondence dated August 1, 2013 (John Edwards to Dana Bayuk), Anchor 
QEA, on behalf of NW Natural, transmitted the Groundwater Source Control Extraction 
System Test Plan. 

In e-mail correspondence dated August 5, 2013 (Dana Bayuk to John Edwards and Matt 
Wilson), DEQ provided comments and conditional approval from review of the Anchor 
QEA Memorandum entitled Review of TarGOST Monitoring Areas, Gasco Site, Portland 
Oregon, dated July 3, 2013. 

Program Management Implementation meetings were conducted with DEQ on August 8 
and August 22, 2013 to discuss the NW Natural program management and project 
schedules. 

In correspondence dated August 12, 2013 (Dana Bayuk to John Edwards), DEQ 
provided preliminary comments from review of the Anchor QEA documents entitled 
Groundwater Source Control Extraction System Test Plan, dated July 2013 and the 
Hydraulic Source Control and Containment System Groundwater Model Update Report - 
NW Natural Gasco Site, dated August 2013. 

In correspondence dated August 14, 2013 (Dana Bayuk to John Edwards), DEQ 
provided comments on, and conditional approval of, the Anchor QEA document entitled 
PZ-PW10L and PZ-PW2L Piezometer Installation Work Plan – NW Natural Gasco Site, 
dated July 2013.  Anchor QEA accepted the conditions of the approval in e-mail 
correspondence dated August 20, 2013 (John Renda to Dana Bayuk), with DEQ 
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confirming the approval in correspondence date August 23, 2013 (Dana Bayuk to John 
Renda). 

A teleconference with representatives of NW Natural, Siltronic, DEQ, and EPA was 
conducted on August 14, 2013 to discuss technical items and scheduling as related to 
upland source control construction and implementation.  

On August 14, representatives of Anchor QEA and Sevenson Environmental Services 
met with Darryl Hughes, the Portland Bureau of Environmental Services manager for the 
NW Natural wastewater discharge permit. The meeting was held to discuss and confirm 
plans to discharge to the POTW during startup and initial testing of the HC&C and 
treatment system.   

Anchor QEA presented a workshop on August 15, 2013 to representatives of DEQ and 
EPA to review and describe the Groundwater Model Update Report and the Source 
Control Extraction System Test Plan. 

In correspondence dated August 19, 2013 (Rob Ede to Dana Bayuk), HAI, on behalf of 
NW Natural, transmitted the August 16, 2013 Memorandum – Wastewater Treatment 
Plant Construction Excavation Activities, documenting DEQ-required soil removal 
activities completed beneath the footprint of the wastewater treatment plant building. 

In correspondence dated August 21, 2013 (Tim Stone to Cory LaVelle), Anchor QEA 
provided waste profile documentation to Trictor Rig, LLC for the disposal of an estimated 
1,000 cubic yards of soil generated during installation of utility corridors within the MGP-
only area during construction of NW Natural’s groundwater source control system at the 
Gasco property. 

In correspondence dated August 21, 2013 (Tim Stone to Cory LaVelle), Anchor QEA 
provided waste profile documentation to Trictor Rig, LLC for the disposal of an estimated 
1,000 cubic yards of soil generated during installation of utility corridors within the 
trichloroethene contaminated media management area during construction of NW 
Natural’s groundwater source control system at the Gasco and Siltronic properties. 

In e-mail correspondence dated August 22, 2013 (Rob Ede to Dana Bayuk), HAI 
provided notification to DEQ of pending field activities (water level and DNAPL 
measurements) to be conducted by NW Natural at the Gasco and Siltronic properties.   

Several emails were exchanged and teleconferences occurred between DEQ and NW 
Natural/Anchor QEA in August related to the source control test plan and process 
schedule.  Correspondence dated August 23, 2013 (John Edwards to Dana Bayuk) 
provided the final draft schedule as agreed to by DEQ and Anchor QEA/NW Natural. 

In e-mail correspondence dated August 23, 2013 (Dana Bayuk to Rob Ede), DEQ 
acknowledged HAI’s August 22, 2013 field work notification and the understanding that 
the routine groundwater monitoring event scheduled for September would instead be 
completed within approximately 3 months of starting the initial phase of source control 
testing. 

In correspondence dated August 23, 2013 (Dana Bayuk to John Edwards), DEQ 
provided comments and conditional approval the June 2013 Fill WBZ Investigation Work 
Plan – Gasco/Siltronic. 
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2.0 Field Work 
HAI field activities related to monitoring and maintenance of the dense non-aqueous 
phase liquid (DNAPL) extraction system at surficial fill well locations MW-6-32 and MW-
13-30 occurred during August.  The system recovered 24 gallons of fluids, primarily 
DNAPL, during this time.   

Baseline DNAPL removal as needed to maintain at levels below the tops of the well 
sumps, was conducted by Anchor QEA in the following wells near the river shoreline.  

• PW-01-80 

• PW-2L 

• MW-16-45 

• MW-18-30 

• MW-34L 

• MW-38U 

Discharge of treated water (groundwater from the LNG containment basin) to the City of 
Portland sanitary sewer was initiated on March 16, 2007 under Temporary Wastewater 
Discharge Permit 500.022 (expires February 15, 2017).  Results from NW Natural’s 
effluent sampling are provided to BES in Discharge Monitoring Reports that are 
submitted for any month that effluent sampling occurs – which is at least quarterly in 
accordance with the permit.  As of August 30, 2013 a total of 4,806,626 gallons of 
treated water have been discharged to the sanitary sewer in 2013.  

The Third Quarter 2013 routine groundwater monitoring event was completed by NW 
Natural in August with groundwater level and DNAPL measurements collected at the 
NW Natural and Siltronic properties on August 30, 2013.   

Construction of the groundwater source control extraction system and wastewater 
treatment system continued during August.  A summary of the source control 
construction work completed each week and the work anticipated over the next two-
week period is provided in weekly memoranda to DEQ.   

3.0 Anticipated Activities in September and October 2013 
NW Natural and DEQ technical working group communications and meetings are 
anticipated to occur as needed during September and October 2013 to discuss ongoing 
project tasks.   

Construction and system start-up testing related to the groundwater source control 
system will be conducted during this timeframe, as described in weekly Gasco source 
control construction progress updates. 

Baseline DNAPL monitoring and removal, as needed to maintain at levels below the tops 
of the well sumps, will be conducted during the September and October timeframe.    

Sampling of new wells and piezometers installed as part of the hydraulic source control 
performance monitoring program will be completed during September. 

Preparation of the Upland Human Health and Ecological Risk Assessments will occur 
during September and October. The risk assessment will be submitted to DEQ by 
October 24, 2013. 



Mr. Dana Bayuk September 16, 2013 
Page 4 of 5 

The following reports and work plans for the Site have been submitted to DEQ through 
the date of this progress report. Unless otherwise noted, NW Natural has not received 
DEQ comments on these documents. 

• Source Control Evaluation Report, "Segment 3" Siltronic Property Related to NW 
Natural "Gasca" Site, February 19, 2009, Anchor QEA. 

• Final Storm water Source Control Data Summary Report, September 201 0, 
Anchor QEA. 

• Remedial Investigation Data Summary Report, Historical Manufactured Gas 
Plant Activities, Siltronic Corporation Property, March 31, 2011, HAl. 

• Supplemental Remedial Investigation Field Sampling Activities, Doane Creek 
Embankment Soil and Sediment, Siltronic Corporation Property, dated March 29, 
2012 (HAl, 2012). 

• Supplemental Remedial Investigation Field Sampling Activities, DNAPL 
Characterization, Si/tronic Corporation Property, dated April23, 2012 (HAl, 
2012). 

• Request for Concurrence: Discharge of Groundwater Monitoring Purge Water, 
NW Natural- Gasca Property, dated May 24, 2012 (HAl, 2012). 

• Supplemental Remedial Investigation Field Sampling Activities, Groundwater 
Monitoring Wei/Installations, Siltronic Corporation Property, dated July 23, 2012 
(HAl, 2012). 

• Memorandum- Wastewater Treatment Plant Construction Excavation Activities, 
dated August 16, 2013 (HAl , 2013). 

• Revised Groundwater Source Control Extraction System Test Plan, NW Natural 
Gasca Site, dated September 2013 (Anchor QEA, 2013) 

Should you have any questions, please contact the undersigned. 

Rob Ede, R.G. 
Principal 

robe@hahnenv.com 
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c: Ms. Sandra Hart, NW Natural (electronic only) 
 Mr. Bob Wyatt, NW Natural (electronic only) 
 Ms. Patty Dost, Pearl Legal Group PC (electronic only)  
 Ms. Sarah Riddle, Pearl Legal Group PC (electronic only) 
 Mr. Carl Stivers, Anchor QEA, L.L.C. (electronic only) 
 Mr. John Edwards, Anchor QEA, L.L.C. (electronic only) 
 Mr. Ben Hung, Anchor QEA, L.L.C. (electronic only) 
 Mr. Ryan Barth, Anchor QEA, L.L.C. (electronic only) 
 Mr. Henning Larsen, DEQ NW Region (electronic only) 
 Mr. Tom Gainer, DEQ NW Region (electronic only) 
 Mr. Tom McCue, Siltronic Corporation (electronic only) 
 Ms. Kristine Koch, Region 10 EPA (electronic only) 
 Mr. Sean Sheldrake, Region 10 EPA (electronic only) 
 Mr. Rene Fuentes, Region 10 EPA (electronic only) 
 Mr. Chip Humphrey, Region 10 EPA (electronic only) 
 Mr. Lance Peterson, CDM, Inc. (electronic only) 




